

| Tasks' Details | | | | |
|-----------------------------|----------------|-------|----------------------------------|---|
| Client : Stories Web Hub | | | Period : 03/02/2023 - 13/02/2023 | |
| Total Hours : 233.7 | | | Total Days : 29.2 | |
| Date | Task Owner | Hours | Main Task | Description |
| Feb 01, 2023 - Feb 03, 2023 | | | Days : 4.8 | |
| February Week 1 | | | Hours : 38.5 | |
| 03-02-2023 | Faisal Hameed | 2.00 | Sprint 3a | 3a tasks testing and management |
| 03-02-2023 | Muhammad Ali | 4.00 | Design | Mobile – Edit shortlist Mobile – detail shortlist pages and drawers |
| 03-02-2023 | Talal Rasool | 6.00 | Sprint 3a | Role based system integration |
| 03-02-2023 | Waqas Ikram | 2.00 | Sprint 3c | started version listing api |
| 03-02-2023 | Waseem Alam | 5.00 | Sprint 3a | 1 Flag and Favorite API changes Integration (In-progress) 2 Change the functionality while sending data to API in Flag and Favorite 3 Unit testing |
| 03-02-2023 | Wasi Haider | 3.50 | Sprint 3a | Testing On Sprint 3a |
| 03-02-2023 | Wasif Qadeer | 4.00 | Sprint 3a | Three dots should be not there in pitch level. Done Values format and color should be checked on project detail. Done Apply the heart microanimation on cards on the project. Done Apply the drawer microanimation on the project. Done Apply the breadcrumb animation on the project. Done Timeline of project detail page should be moved up. Done |
| 03-02-2023 | Wasif Qadeer | 4.00 | Sprint 3a | Microanimation sample page testing. |
| 03-02-2023 | Zeeshan Ashraf | 4.00 | Sprint 3b | 1. Milestone added successfully from frontend drawer |
| 03-02-2023 | Zeeshan Ashraf | 4.00 | Sprint 3b | Deployment of 3b apis on staging and live. |
| Feb 06, 2023 - Feb 10, 2023 | | | Days : 24.4 | |
| February Week 2 | | | Hours : 195.2 | |
| 06-02-2023 | Faisal Hameed | 2.00 | Sprint 3a | Sprint 3a role base system testing. |
| 06-02-2023 | Talal Rasool | 4.50 | Sprint 3a | integration of role base system with frontend |
| 06-02-2023 | Talal Rasool | 3.00 | Sprint 3a | deployment on staging site and testing the login using different users |
| 06-02-2023 | Waseem Alam | 4.00 | Sprint 3a | 1 Implementation of Role and Delete and Archive implementation 2 Unit testing |
| 06-02-2023 | Waseem Alam | 4.00 | Sprint 3a | 1 Changes done as Reported in Google sheet(116,117,118,111) 2 Unit testing |
| 06-02-2023 | Wasi Haider | 4.00 | Sprint 3a | Testing on sprint3a |
| 06-02-2023 | Wasif Qadeer | 8.00 | Sprint 3a | Group sorting changes on my projects and all other groups i.e. Stage/Client/Agency and Rating. |
| 06-02-2023 | Zeeshan Ashraf | 4.00 | Sprint 3b | Make API of get specific locations and attendees for attached project |
| 06-02-2023 | Zeeshan Ashraf | 4.00 | Sprint 3b | Testing of location and attendees API using postman |
| 07-02-2023 | Faisal Hameed | 2.50 | Sprint 3a | Sprint 3a microanimation testing. |
| 07-02-2023 | Talal Rasool | 4.00 | Sprint 3a | Role base system integration and unit test |
| 07-02-2023 | Talal Rasool | 4.00 | Sprint 3c | Comments system database changes |
| 07-02-2023 | Waseem Alam | 8.00 | Sprint 3a | 1 Changes done against points mentioned in Google sheet(129,126,125,122,101,95,94) 2 Unit testing |
| 07-02-2023 | Wasi Haider | 4.00 | Sprint 3a | Sprint 3a Testing (Functionality / UI) |
| 07-02-2023 | Wasif Qadeer | 6.00 | Sprint 3a | Heart animation to work on list view as well. Done Button microanimation in all the drawers. Done Issues reported by Wasi. (some issues). Done Done button animation in general filters. Done Add Button animation in add drawer. Done Next button animation in add drawer. Done Save button animation in edit drawer. Done |
| 07-02-2023 | Zeeshan Ashraf | 8.00 | Sprint 3c | making separate component in react |
| 08-02-2023 | Faisal Hameed | 2.50 | Sprint 3a | Sprint 3a testing and management of tasks |
| 08-02-2023 | Fatima Butt | 2.00 | Design | Shortlist detail page, collection and filters etc |
| 08-02-2023 | Muhammad Ali | 4.00 | Design | All comments and notes screen Media drawer – pdf, multiple images/file, galley view etc, full size media view |
| 08-02-2023 | Talal Rasool | 3.00 | Sprint 3c | Only Comments Insertion Api |
| 08-02-2023 | Talal Rasool | 3.00 | Sprint 3c | Only comments listing api with pagination |
| 08-02-2023 | Talal Rasool | 2.00 | Sprint 3c | Only Comment update api |
| 08-02-2023 | Waseem Alam | 3.00 | Sprint 3a | 1 Changes done as reported in Google sheet(102,139,140,141,142,143) 2 unit testing |
| 08-02-2023 | Waseem Alam | 5.00 | Sprint 3a | 1 Shortcut keys for favorite and flag with multi-select integration in card view 2 Shortcut keys for favorite and flag with multi-select integration in list view 3. General filter changes in dropdowns for making the functionality live. 3 Unit testing |

| | | | | |
|------------|----------------|------|-----------|---|
| 08-02-2023 | Wasi Haider | 4.00 | Sprint 3a | Testing on Sprint 3a (Functionality / UL) |
| 08-02-2023 | Wasif Qadeer | 2.00 | Sprint 3a | In my project all stage/ Move to Sub option menu Move button with micro animation. Done UnGroup sub menu move to animations. Done In List view MOVE TO menu with button microanimation. Done |
| 08-02-2023 | Wasif Qadeer | 3.50 | Sprint 3a | Fixed from google sheet/ Issue no. 84/ 61/ 110/ Add card border on hover. Done In Add project drawer/ click on Agency and Company select menu move to add agency drawer. Done In summary details view page justify whole content. Done |
| 08-02-2023 | Wasif Qadeer | 2.50 | Sprint 3a | Detail view pitch info project brief with Read more and less. Done |
| 08-02-2023 | Zeeshan Ashraf | 6.00 | Sprint 3c | 1. Upload build on staging server and backup 2. Integrating the Comments list API |
| 09-02-2023 | Faisal Hameed | 2.50 | Sprint 3a | Testing of Microanimation and skeleton changes |
| 09-02-2023 | Fatima Butt | 4.70 | Design | 1. Shortlist design edits - 2 2. Shortlist proto edits - 1 3. Mobile designs edit and review - 1 4. Competitors add and edit drawer design - 0.5 5. Discussion with the dev team - 0.2 |
| 09-02-2023 | Muhammad Ali | 3.50 | Design | Updated shortlist proto Mobile – crew list and card view, drawers |
| 09-02-2023 | Talal Rasool | 4.00 | Sprint 3c | Notes insertion api |
| 09-02-2023 | Talal Rasool | 4.00 | Sprint 3c | Notes listing api |
| 09-02-2023 | Waseem Alam | 6.00 | Sprint 3a | 1 Points done as Reported in Google sheet(102,143,148,149,150,151,153,154,157) 2 Unit testing |
| 09-02-2023 | Waseem Alam | 1.00 | Sprint 3b | 1 Make Pitch Competitor dynamic and integrate pitch competitor API 2 Unit testing |
| 09-02-2023 | Waseem Alam | 1.00 | Sprint 3b | 1 Make Pitch Talent dynamic and integrate pitch Talent API 2 Unit testing |
| 09-02-2023 | Wasi Haider | 4.00 | Sprint 3a | Testing on Sprint 3a (Functionality and UI) |
| 09-02-2023 | Wasif Qadeer | 4.00 | Sprint 3a | In add agency drawer buttons animation and input fields structure on expanded view. Done Upload image in add agency. Done Made build for staging and LIVE. Made skeleton for dummy project/ on my projects card. Done In summary details/ project brief drawer button with micro animation and animation in Edit project. Done Made build for staging and live. |
| 09-02-2023 | Zeeshan Ashraf | 7.00 | Sprint 3c | 1. build update on staging and liver server with backup 2. List comment API Integrate with project |
| 10-02-2023 | Fatima Butt | 6.00 | Design | 1. Shortlist design and proto 2. Design crosscheck 3. Media viewer drawer edit 4. Dropsown |
| 10-02-2023 | Talal Rasool | 8.00 | Sprint 3c | notes listing api comment listing api update and delete api |
| 10-02-2023 | Waseem Alam | 5.00 | Sprint 3a | 1 Changes done in Google sheet (155,159,160) 2 New Change when favorite or any action the selected project will be selected after any action performed 3 Unit testing |
| 10-02-2023 | Waseem Alam | 1.50 | Sprint 3b | 1 Add Competitor Drawer and Integrate Dropdown 2 Update Pitch for Competitor Integration 3 Unit testing |
| 10-02-2023 | Waseem Alam | 1.50 | Sprint 3b | 1 Remove Specific Competitor Functionality 2 Update Pitch for Competitor Integration 3 Unit testing |
| 10-02-2023 | Wasi Haider | 4.00 | Sprint 3a | Testing on Sprint 3a(Functionality / UI) Verify Previous issue |
| 10-02-2023 | Wasif Qadeer | 3.00 | Sprint 3a | For project hero image implement minimum requirement for 1920px by 1080px or (1280px by 720px). Done Changes done as mentioned in google sheet. Noo. 161/ 158/ 157/ 156/ 154/ 153/ 145/ 144/ 143/ 135/ 134/ 132/ 131/ 130/ 129/ 127 and 119. In Project Detail (Edit Project Drawer) Save button (done) |
| 10-02-2023 | Zeeshan Ashraf | 8.00 | Sprint 3c | 1. staging build upload and backup on staging server 2. integrate post comment api with interface comment |