

Tasks' Details				
Client : Stories Web Hub			Period : 03/02/2023 - 13/02/2023	
Total Hours : 233.7			Total Days : 29.2	
Date	Task Owner	Hours	Main Task	Description
Feb 01, 2023 - Feb 03, 2023			Days : 4.8	
February Week 1			Hours : 38.5	
03-02-2023	Faisal Hameed	2.00	Sprint 3a	3a tasks testing and management
03-02-2023	Muhammad Ali	4.00	Design	Mobile – Edit shortlist Mobile – detail shortlist pages and drawers
03-02-2023	Talal Rasool	6.00	Sprint 3a	Role based system integration
03-02-2023	Waqas Ikram	2.00	Sprint 3c	started version listing api
03-02-2023	Waseem Alam	5.00	Sprint 3a	1 Flag and Favorite API changes Integration (In-progress) 2 Change the functionality while sending data to API in Flag and Favorite 3 Unit testing
03-02-2023	Wasi Haider	3.50	Sprint 3a	Testing On Sprint 3a
03-02-2023	Wasif Qadeer	4.00	Sprint 3a	Three dots should be not there in pitch level. Done Values format and color should be checked on project detail. Done Apply the heart microanimation on cards on the project. Done Apply the drawer microanimation on the project. Done Apply the breadcrumb animation on the project. Done Timeline of project detail page should be moved up. Done
03-02-2023	Wasif Qadeer	4.00	Sprint 3a	Microanimation sample page testing.
03-02-2023	Zeeshan Ashraf	4.00	Sprint 3b	1. Milestone added successfully from frontend drawer
03-02-2023	Zeeshan Ashraf	4.00	Sprint 3b	Deployment of 3b apis on staging and live.
Feb 06, 2023 - Feb 10, 2023			Days : 24.4	
February Week 2			Hours : 195.2	
06-02-2023	Faisal Hameed	2.00	Sprint 3a	Sprint 3a role base system testing.
06-02-2023	Talal Rasool	4.50	Sprint 3a	integration of role base system with frontend
06-02-2023	Talal Rasool	3.00	Sprint 3a	deployment on staging site and testing the login using different users
06-02-2023	Waseem Alam	4.00	Sprint 3a	1 Implementation of Role and Delete and Archive implementation 2 Unit testing
06-02-2023	Waseem Alam	4.00	Sprint 3a	1 Changes done as Reported in Google sheet(116,117,118,111) 2 Unit testing
06-02-2023	Wasi Haider	4.00	Sprint 3a	Testing on sprint3a
06-02-2023	Wasif Qadeer	8.00	Sprint 3a	Group sorting changes on my projects and all other groups i.e. Stage/Client/Agency and Rating.
06-02-2023	Zeeshan Ashraf	4.00	Sprint 3b	Make API of get specific locations and attendees for attached project
06-02-2023	Zeeshan Ashraf	4.00	Sprint 3b	Testing of location and attendees API using postman
07-02-2023	Faisal Hameed	2.50	Sprint 3a	Sprint 3a microanimation testing.
07-02-2023	Talal Rasool	4.00	Sprint 3a	Role base system integration and unit test
07-02-2023	Talal Rasool	4.00	Sprint 3c	Comments system database changes
07-02-2023	Waseem Alam	8.00	Sprint 3a	1 Changes done against points mentioned in Google sheet(129,126,125,122,101,95,94) 2 Unit testing
07-02-2023	Wasi Haider	4.00	Sprint 3a	Sprint 3a Testing (Functionality / UI)
07-02-2023	Wasif Qadeer	6.00	Sprint 3a	Heart animation to work on list view as well. Done Button microanimation in all the drawers. Done Issues reported by Wasi. (some issues). Done Done button animation in general filters. Done Add Button animation in add drawer. Done Next button animation in add drawer. Done Save button animation in edit drawer. Done
07-02-2023	Zeeshan Ashraf	8.00	Sprint 3c	making separate component in react
08-02-2023	Faisal Hameed	2.50	Sprint 3a	Sprint 3a testing and management of tasks
08-02-2023	Fatima Butt	2.00	Design	Shortlist detail page, collection and filters etc
08-02-2023	Muhammad Ali	4.00	Design	All comments and notes screen Media drawer – pdf, multiple images/file, galley view etc, full size media view
08-02-2023	Talal Rasool	3.00	Sprint 3c	Only Comments Insertion Api
08-02-2023	Talal Rasool	3.00	Sprint 3c	Only comments listing api with pagination
08-02-2023	Talal Rasool	2.00	Sprint 3c	Only Comment update api
08-02-2023	Waseem Alam	3.00	Sprint 3a	1 Changes done as reported in Google sheet(102,139,140,141,142,143) 2 unit testing
08-02-2023	Waseem Alam	5.00	Sprint 3a	1 Shortcut keys for favorite and flag with multi-select integration in card view 2 Shortcut keys for favorite and flag with multi-select integration in list view 3. General filter changes in dropdowns for making the functionality live. 3 Unit testing

08-02-2023	Wasi Haider	4.00	Sprint 3a	Testing on Sprint 3a (Functionality / UL)
08-02-2023	Wasif Qadeer	2.00	Sprint 3a	In my project all stage/ Move to Sub option menu Move button with micro animation. Done UnGroup sub menu move to animations. Done In List view MOVE TO menu with button microanimation. Done
08-02-2023	Wasif Qadeer	3.50	Sprint 3a	Fixed from google sheet/ Issue no. 84/ 61/ 110/ Add card border on hover. Done In Add project drawer/ click on Agency and Company select menu move to add agency drawer. Done In summary details view page justify whole content. Done
08-02-2023	Wasif Qadeer	2.50	Sprint 3a	Detail view pitch info project brief with Read more and less. Done
08-02-2023	Zeeshan Ashraf	6.00	Sprint 3c	1. Upload build on staging server and backup 2. Integrating the Comments list API
09-02-2023	Faisal Hameed	2.50	Sprint 3a	Testing of Microanimation and skeleton changes
09-02-2023	Fatima Butt	4.70	Design	1. Shortlist design edits - 2 2. Shortlist proto edits - 1 3. Mobile designs edit and review - 1 4. Competitors add and edit drawer design - 0.5 5. Discussion with the dev team - 0.2
09-02-2023	Muhammad Ali	3.50	Design	Updated shortlist proto Mobile – crew list and card view, drawers
09-02-2023	Talal Rasool	4.00	Sprint 3c	Notes insertion api
09-02-2023	Talal Rasool	4.00	Sprint 3c	Notes listing api
09-02-2023	Waseem Alam	6.00	Sprint 3a	1 Points done as Reported in Google sheet(102,143,148,149,150,151,153,154,157) 2 Unit testing
09-02-2023	Waseem Alam	1.00	Sprint 3b	1 Make Pitch Competitor dynamic and integrate pitch competitor API 2 Unit testing
09-02-2023	Waseem Alam	1.00	Sprint 3b	1 Make Pitch Talent dynamic and integrate pitch Talent API 2 Unit testing
09-02-2023	Wasi Haider	4.00	Sprint 3a	Testing on Sprint 3a (Functionality and UI)
09-02-2023	Wasif Qadeer	4.00	Sprint 3a	In add agency drawer buttons animation and input fields structure on expanded view. Done Upload image in add agency. Done Made build for staging and LIVE. Made skeleton for dummy project/ on my projects card. Done In summary details/ project brief drawer button with micro animation and animation in Edit project. Done Made build for staging and live.
09-02-2023	Zeeshan Ashraf	7.00	Sprint 3c	1. build update on staging and liver server with backup 2. List comment API Integrate with project
10-02-2023	Fatima Butt	6.00	Design	1. Shortlist design and proto 2. Design crosscheck 3. Media viewer drawer edit 4. Dropsown
10-02-2023	Talal Rasool	8.00	Sprint 3c	notes listing api comment listing api update and delete api
10-02-2023	Waseem Alam	5.00	Sprint 3a	1 Changes done in Google sheet (155,159,160) 2 New Change when favorite or any action the selected project will be selected after any action performed 3 Unit testing
10-02-2023	Waseem Alam	1.50	Sprint 3b	1 Add Competitor Drawer and Integrate Dropdown 2 Update Pitch for Competitor Integration 3 Unit testing
10-02-2023	Waseem Alam	1.50	Sprint 3b	1 Remove Specific Competitor Functionality 2 Update Pitch for Competitor Integration 3 Unit testing
10-02-2023	Wasi Haider	4.00	Sprint 3a	Testing on Sprint 3a(Functionality / UI) Verify Previous issue
10-02-2023	Wasif Qadeer	3.00	Sprint 3a	For project hero image implement minimum requirement for 1920px by 1080px or (1280px by 720px). Done Changes done as mentioned in google sheet. Noo. 161/ 158/ 157/ 156/ 154/ 153/ 145/ 144/ 143/ 135/ 134/ 132/ 131/ 130/ 129/ 127 and 119. In Project Detail (Edit Project Drawer) Save button (done)
10-02-2023	Zeeshan Ashraf	8.00	Sprint 3c	1. staging build upload and backup on staging server 2. integrate post comment api with interface comment