Tasks' Details							
Clie	ent : Al Falah- I	Digital Mai	Period: 03/02/2023 - 13/02/2023				
	Total Ho	urs : 151.6	Total Days : 19.0				
Date	Task Owner	Hours	Main Task	Description			
	Feb 01, 2023 - Februar		Days : 1.1 Hours : 9.0				
03-02-2023	Hamayun Rasheed	6.00	Pakistan Appeal	Internal meeting Task plan overview/doc			
03-02-2023	Rana Muhammad Usman Khan	3.00	Pakistan Appeal	1. Task plan Setup 2. internal meeting			
	Feb 06, 2023		Days: 17.8				
06-02-2023	Azad Khan	/ Week 2 6.00	Pakistan Appeal	Hours : 142.6  Rebuilding Pakistan 30 sec video			
06-02-2023	Rana Muhammad Usman Khan	3.00	Pakistan Appeal	1. Domain verification 2. Creatives design Plan 3. Facebook chat Support			
07-02-2023	Azad Khan	8.00	Pakistan Appeal	Rebuilding Pakistan video editing and colour correction/grading.			
07-02-2023	Fatima Butt	5.90	Pakistan Appeal	1. Landing page designs - 5.5 2. Color guide update - 0.2 3. Video review and discussion - 0.2			
07-02-2023	Muhammad Aatir	1.00	Pakistan Appeal	Keywords Research			
07-02-2023	Rana Muhammad Usman Khan	2.00	Pakistan Appeal	1. Google analytics Setup review 2. Keywords Research			
07-02-2023	Waqas Ikram	3.00	Blog Writing	MAF configured & deployed on Bluehost			
08-02-2023	Azad Khan	1.00	Pakistan Appeal	Changes in Rebuilding Pakistan video			
08-02-2023	Fatima Butt	4.10	Pakistan Appeal	1. Pakistan appeal landing page changes 2. Turkey and Syria appeal - landing page 3. Ramadan sm post and theme research, review and discussion			
08-02-2023	Fatima Butt	0.50	Pakistan Appeal	Content discussion with Hamayun			
08-02-2023	Hamayun Rasheed	3.00	Pakistan Appeal	MAF client meeting MAF revised reply			
08-02-2023	Muhammad Aatir	5.00	Pakistan Appeal	Blog Writing Social Media taglines/captions			
08-02-2023	Muhammad Mohsin	8.00	Pakistan Appeal	Research & 2 Template Post Design			
08-02-2023	Rana Muhammad Usman Khan	5.00	Turkey, Syria Appeal	1. Video Content review 2. images Content review 3. Internal meeting 4. Adil's Meeting			
08-02-2023	Waqas Ikram	7.00	Development	<ul> <li>Donate now changes asked by the client (staging &amp; live site)</li> <li>Fixed the NaN issue on the live site</li> </ul>			
09-02-2023	Azad Khan	6.50	Pakistan Appeal	Pakistan flood relief 30 sec video			
09-02-2023	Fatima Butt	2.60	Pakistan Appeal	<ol> <li>Social post. review and discussion - 0.6</li> <li>Blog image edit, review and discussion - 0.7</li> <li>Video (script 2) review and discussion - 0.3</li> <li>Footages and images upload on google drive - 1</li> </ol>			
09-02-2023	Hamayun Rasheed	2.00	Pakistan Appeal	Email reply draft Client Meeting			
09-02-2023	Hamayun Rasheed	2.00	Pakistan Appeal	Poster content			
09-02-2023	Hamayun Rasheed	3.00	Turkey, Syria Appeal	Updated Sheet Poster edits IG bio link change			
09-02-2023	Muhammad Mohsin	8.00	Turkey, Syria Appeal	1. Blog Images Design 2. Social Media Posts Design (Insta, Facebook, Twitter)			
09-02-2023	Rana Muhammad Usman Khan	6.00	Turkey, Syria Appeal	1. Stripe Payment Pages Setup 2. Social media image Review 3. Go through Facebook Reply 4. internal meeting			
09-02-2023	Waqas Ikram	8.00	Development	Donate now & homepage banner area changes			
09-02-2023	Wasif Qadeer	4.00	Development	made homepage Main image slider and Prayer time slider on desktop and for mobile. Done			
10-02-2023	Azad Khan	8.00	Pakistan Appeal	- Flood relief video script 2 (5.5 hrs) - Flood relief video script 1 (2 hrs)			
10-02-2023	Fatima Butt	1.00	Pakistan Appeal	SM post design edit, review and discussion         2. Video ad review and discussion			
10-02-2023	Hamayun Rasheed	5.00	Content/Copywri ting	Blog review Video Script review Image placement			
10-02-2023	Muhammad Aatir	4.00	Turkey, Syria Appeal	Social Media Taglines Keyword Research			
10-02-2023	Muhammad Mohsin	8.00	Pakistan Appeal	Social Media Post Design (Insta, facebook, twitter)			



10-02-2023	Rana Muhammad Usman Khan	2.00	Ramadaan 2023	1. Keywords overview 2. Sheets setup
10-02-2023	Waqas Ikram	8.00	Development	<ul> <li>Donation changes on every appeal page. Remove sadaqah and country dropdown from all appeal pages         <ul> <li>-Made changes live on kmab site</li> <li>-Modified homepage should show menu by default</li> <li>- Made changes live on kmab site</li> <li>- Blog was added on the live site</li> </ul> </li> </ul>
10-02-2023	Wasif Qadeer	2.00	Development	Home page prayer section on desktop/ change the cart UI on default header and sticky header. Done



