Main Task Breakdown	
MW Development	
Client: Bocassa	Period: 28/08/2022 - 13/02/2023
Total Hours: 137.60	Total Days: 17.20
Main Task	Hours
Client Meeting	0.10
Research and Development	25.80
Sprint 1	90.20
Sprint 2	21.50

